
    

 

 
August 1, 2016 
 
 
Ms. Karla Auker 
Brownfields Project Manager and Project Officer 
Region 5—U.S. EPA 
25063 Center Ridge Road  
Mail Code: ME‐W 
West Lake, Ohio 44145 
 
Re:  Status Update – Week of July 25th, 2016 ‐ U.S. EPA Brownfield Revolving Loan Fund Grant 

BF‐00E00388‐5, Leelanau County, Michigan. 
 
Dear Ms. Auker: 
 
On behalf of Leelanau County (Cooperative Agreement holder) and the Leelanau County Brownfield 
Redevelopment Authority (LCBRA), Envirologic has prepared this summary to document field 
activities completed the week of July 25th, 2016 in association with soil remediation at the former 
Leelanau County Government complex in Leland, Michigan.   
 
Monday, July 25, 2016 – Thursday, July 28, 2016 
No field activities were conducted during this period pending the laboratory analytical results from 
the verification of soil remediation (VSR) samples collected from the base and sidewalls of the 
various remedial excavations completed the week of July 18, 2016. 
 
Analytical data indicated contaminants of concern were reduced to below MDEQ Residential 
cleanup criteria in the three “hot spots” located in the SW corner of the site (SB‐54, RO‐SB‐5, and 
RO‐SB‐6).  Similarly, the analytical data from decision unit DU‐3A demonstrated a reduction of 
contaminants of concern to below MDEQ Residential cleanup criteria.  Finally, the analytical data 
from the bottom and three of the sidewalls of DU‐10 also demonstrated a reduction of 
contaminants of concern to below MDEQ Residential cleanup criteria. 
 
The analytical results indicated exceedance of MDEQ Residential cleanup criteria in the following 
VSR samples: 
 

 DU‐1A – Bottom 

 DU‐1A – West 

 DU‐1A – Remnant 

 DU‐6A – Bottom 

 DU‐6A – East 

 DU‐10 ‐ West 
 
Based upon the initial VSR results, the above referenced areas will be subject to additional soil 
removal or further laboratory evaluation/analysis of the initial VSR results. 
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Friday, July 31, 2016 
Site walk over of property conditions; 
Inspect security fencing around excavation areas; 
Decon area set‐up south of DU‐10; 
Complete limited supplemental excavation along DU‐10 west sidewall to remove additional soil 
based upon the initial VSR result.  Additional concrete fragments encountered and removed along 
north end of DU‐10 west sidewall; 
Collect new VSR sample from west sidewall of DU‐10 (DU‐10 – West 2.0); 
Begin placement and compaction of clean backfill sand within DU‐10; 
Discussion with LCBRA and Elmer’s regarding excavation of remnant utility piping observed on the 
south side of Old Jail (SB‐36 excavation);  
 
Photographs taken during field activities have been attached to this summary.   
 
Project Timing 
The following activities are anticipated for the week of August 1, 2016:   
 
Complete backfill of sand / topsoil and compaction of DU‐10;  
Complete additional excavation within the following areas of initial VSR exceedances:  DU‐1A‐West, 
DU‐1A‐Bottom, DU‐6A‐Bottom, DU‐6A‐East; 
Collect new VSR samples from the above referenced excavations; 
The results from VSR samples collected the week of August 1, 2016 will be available the week of 
August 8, 2016 at which time a determination will be made regarding how best to proceed; 
Begin backfill of sand and compaction within RO‐SB‐5, RO‐SB‐6, SB‐54 and DU‐3A; 
Excavation of remnant utility piping on the south side of the Old Jail. 
 
If you have any questions regarding our extension request, please do not hesitate to contact Ms. 
Trudy Galla of Leelanau County at (231) 256‐9812. Any technical questions can be directed to the 
undersigned at (269) 342‐1100. Thank you for your time and consideration of this matter. 
 
Sincerely, 
ENVIROLOGIC TECHNOLOGIES, INC. 

 
   
 

  Erik D. Peterson   
 Project Manager   
 
 Cc: Ms. Trudy Galla, Director of the Leelanau County Brownfield Redevelopment Authority 
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 Photos taken by Erik D. Peterson 
on July 29, 2016 

 

Backfilling of DU-10 

Backfilling of DU-10 
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Backfilling of DU-10  

 


